
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
July 16, 2012 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: June 2012 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 
 

Project Number: 000029-02.28 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions taken in June 2012 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• June 1 – Anchor QEA provided EPA the FTP site information for downloading the 
Anchor QEA rollout summary of the Draft Engineering Evaluation/Cost Analysis (Draft 
EE/CA) presentation provided to EPA and DEQ on May 30. 

• June 13 – Anchor QEA notified EPA’s oversight consultant that the comprehensive 
Gasco Sediments Site database that was used for development of the Draft EE/CA is 
available via FTP download.   



Mr. Sean Sheldrake 
July 16, 2012 

Page 2 
 

www.anchorqea.com 

• June 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report to 
EPA. 

• June 20 – Anchor QEA submitted the first errata to EPA regarding an inadvertent 
omission of a Removal Action Objective (RAO) from Table 3.3-1 in the Draft EE/CA. 

• June 22 – Anchor QEA completed the monthly visual monitoring of the shoreline area in 
the direct vicinity of the pilot cap area.   

 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.     
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submittal of the July monthly progress report. 

• Completion of monthly visual monitoring of the shoreline area in the direct vicinity of 
the pilot cap area. 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
Please contact the undersigned if you have any questions or require additional information. 
 
Sincerely, 

             
Ryan Barth, P.E.      Carl Stivers, Partner  
Assistant Project Manager     Project Manager 
 

Attachments:  

Attachment A   Monthly Visual Monitoring Report for Pilot Cap Vicinity 



Mr. Sean Sheldrake 
July 16, 2012 

Page 3 
 

www.anchorqea.com 

 
 
Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Tom McCue, Siltronic Corporation 
Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
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Visual Observations Log Form 

 
    

Date June 22, 2012 Project Number: 000029-02 BG-28 Task 4a 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 6)—June 2012 

Time Observations 
Started: June 22, 2012 @ 15:15 

Time 
Observation 
Concluded: 

June 22, 2012 @ 16:15 

Weather Conditions: Overcast, humid, 68° Fahrenheit, very light winds from the west @ 0-3 knots. 

Wave Action 
Observations: Light wave action (0.0 – 0.3 feet in height) 

Photographs Taken: Yes     No  

 
 

Tidal Conditions: 

Willamette River level on 6/22/2012 ranged in elevation from 9.83 to 10.82 
feet.  The Willamette River level during photos was approximately 10.37 feet 
(low tide) measured at 15:30 (River Level Elevation Datum: Morrison Gage 
Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline. The shoreward extent 
of the cap was not visible due to high river water elevation; and the extents 
of the organoclay mat material were also submerged.  (Photo 1).  

Observations of Long-term 
Controls (i.e., oil booms, 
organo-clay mat, etc.) 

 During the observation, the Fuel and Marine Marketing (FAMM) 
containment boom was placed across the cap area, between the upriver 
corner of the ship dock and the wooden dolphin (near the upriver extent of 
the site and near the Siltronic Corporation outfall).  Buoys that identify the 
cap area to mariners are in place as installed.  The position of the FAMM oil 
boom, warning buoys, and a general overview of the site shoreline is shown 
in Photo 2. 

Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 
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Photo 1— River level currently elevated above the extent of sediment cap (6/22/12): 

 
 
Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. 6/22/12): 
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Photo 3 — Conditions immediately downriver of cap area (6/22/12): 
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